East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning January 30, 2017

Week of 1/30:

Continue pot holing to identify location of
underground utilities

=  Continue grubbing trail — south to north

= Remove split rail and chain link fencing

= Install Catch Basins 3 and 4 — Sta 224+50

= |Install Catch Basins 5, 6 and 7 — Sta 230+00

= Install project sign, and construction safety signs

= Begin stream restoration — Sta 224+02 thru
Sta 229+85

= Install quarry spall splash pads — Sta 224+02 thru
Sta 229+85

= Install frop tee — Sta 224+44

Week of 2/6:

= Continue pot holing to identify location of
underground utilities

= Continue grubbing trail — south to north

= Continue removing split rail and chain link
fencing — south to north

= Install Catch Basin 7

= Excavate for Wall #5

= Excavate for Wall #6

= Continue installing construction safety signs

= Continue stream restoration — Sta 224+02 thru
Sta 229+85

= Continue installation of quarry spall splash pads —
Sta 224+02 thru Sta 229+85

Week of 2/13:

Continue excavation of Wall #5
Begin construction of Wall #6

Archeological Monitoring
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Project Contacts
Hotline: 1-888-668-4886
Email: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
the East Lake Sammamish Corridor!
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